SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 37-Downtown Wildwood Fire Station #31 with Emmett Sapp
Builders (Staff recommends approval.)

REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 10/25/2011
Regular Meeting [ ] Special Meeting
CONTRACT: [XIN/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: $8,557.50
[ ] Annual FUNDING SOURCE; ARRA and Capital OQutlay Fund Revenue
Capital EXPENDITURE ACCOUNT: 305-182-522-6235
[IN/A
HISTORY/FACTS/ISSUES:

This is an increase in the scope of work to paint the building exterior.




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: Downtown Wildwood #31 CHANGE ORDER NUMBER:
DATE:

ARCHITECT'S PROJECT NO.:
CONTRACT DATE:

CONTRACT FOR:

TO CONTRACTOR: Emmett Sapp Builders Inc
4430 NE 83rd Rd
Wildwood FL 34785

The Contract is changed as follows:

This is an increase in the scope of work to paint the building exterior.

37 - Downtown Wildwood
25-0ct-11

10.12.2010
$2,150,272.00

Not valid until signed by the Owner, Architect.

The original (Contract Sum} {Guaranteed maximum Price) was

Net change by previousty authorized Change orders

The {Contract Sum) {Guaranteed maximum Price} prior to this Change order was

The {Contract Sum} {Guaranteed maximum price} will be {increased) (decreased)
(unchanged) by this Change Order in the amount of

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Builders Inc.

ARCHITECT CONTRACTOR
2641 Sunset Point Rd 4430 NE 83rd Rd
Address Address

Clearwater FL 33759 Wildwood FL 34785

BY BY

Rick Bacon Emmett Sapp

DATE DATE

$2,150,272.00
$630,377.56
$2,780,649.56

$8,557.50
$2,789,207.06

0 Days

Sumter County BOCC

OWNER
7375 Powell Rd

Address
Wildwood FL 34785

BY

Don Burgess - Chairman

DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 30
Sumter County Board of Comm Date: 10/13/11
910 N Main St Room 201 Job: 11-04 Wildwood Fire Station
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Exterior Paint

We are pteased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949,

$8,557.50

Submitted by:  Shelton Crow . Approved by:

Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 30 Price Breakdown
Continuation Sheet

Description: Exterior Paint
Description Labor Material Equipment Subcontract Other Price
Exterior Paint $7,800.0C $7,900.00
Supervision 4 hrs @ 40.00 per $160.00 $160.00
Project Management 2 hrs @ 45.00 $90.00 $90.00
per
Subtotal: $8,150.00
Profit $8,150.00 5.00% $407.50

Total: $8,557.50
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